Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.

Team Members	Role/ Responsibilty	Email
Bonane Niyigena	Part 4 gradient descent in code	b.niyigena@alustudent.com
Uwase Liliane	part 2 bayesian probability	l.uwase@alustudent.com
Abigail Salem Tendo	part 1 EM alogirithm	a.tendo@alustudent.com

Task Allocation and Tracker

	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	Part 1: Probability Distributions	Abigail	26/10/2026	Completed	Yes	
	Part 2: Bayesian Probability	Liliane	26/10/2026	Completed	Yes	
	Part 3 : calculating y-hat and derivating the formula for gradient and the first iteration	Liliane	25/10/2026	Completed	Yes	
	step3 : second iteration	Abigail	25/10/2026	Completed	Yes	
	step 3 : third iteration	Bonane	25/10/2026	Completed	Yes	
	Part 4: Gradient Descent Code	Bonane	26/10/2026	Completed	Yes	

Meeting Attendance Log

Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps	
19/10/2026	reading the assignment and understanding it	Bonane Niyigena	Bonane Niyigena Uwase Liliane Abigail Salem Tendo	in this physical meeting we went through the assignment and understood what each part means and the way to do the assignment where we first discussed each part together and understood what is needed to be done , we started on the third step where we calcualate the gradient together	work on the iteration respectively	

20/10/2026	understand the EM and bayes before coding	Bonane Niyigena	Bonane Niyigena Uwase Liliane Abigail Salem Tendo	as a group we continued to the first part where we choose to compare mother and children ,looked at the heights dataset (removing the repeated mothers)	Continue understanding the implementation steps	
22/10/2026	discussed and divided the tasks for each assignment part	Bonane Niyigena	Bonane Niyigena Uwase Liliane Abigail Salem Tendo	Divided the parts among the group members and discussed what we had understood about each part		
23/10/2026	Reviewed the progress on all parts	Bonane Niyigena	Bonane Niyigena Uwase Liliane Abigail Salem Tendo	We reviewed the progress on the code implementation, of parts 1,2, and 4	Find a way to create functions for the EM algorithim implementaion.	
24/10/2026	checked progress on the individual tasks and discussed issues	Bonane Niyigena	Bonane Niyigena Uwase Liliane Abigail Salem Tendo	Checked progress on the individual calcutaions		
26/10/2026	final check	Bonane Niyigena	Bonane Niyigena Uwase Liliane Abigail Salem Tendo	Did a review of the assignment before submission		